BPA'S HIGH LEVEL EIM TIMELINE

CY 2019 CY 2020 CY 2021 CY 2022

Pre-Rate Case BP-22 Rate Case

Workshops
Pre-TC-22 TC-22 Tariff Change
Workshops Process

Policy Implementation
Decisions

Grid Modernization Projects
(includes Reliability Coordinator (RC) implementation by November 2019)

EIM Stakeholder Process

Monthly EIM * Customer EIM trainings begin,

Stakeholder * may need to go past Go Live date
mtgs
BPA Record of Decision for EIM *
Implementation Agreement 30-day Public Comment
on BPA Close-Out Letter
* EIM Go Live
July: 30- Final BPA
day Public Close-Out
Comment Letter
B CAISO Files EIM
Letter to Entity Readiness
the Certificate at FERC
Region




